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ESTIMATE RUN 08/17/2012

ESTIMATE SUMMARY 16:04:14

CONTID: C18220         ESTIMATE NO: 0005 PROG 2005

PCN: 18220-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 1211-078                  

SH121 BRIDGE OVER BEAR CREEK - FBR

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/31/2012 DATE TIME STARTED 02/27/2012

9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,756,979.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,600,000.00 NON-PARTICIPATING 323,666.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -19,083.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,709.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.91

WORK DAYS

WORK DAYS

14.35%

5,787,159.54

323,666.55

304,583.12

294,873.13

$

$

$

$

0.00

969,820.10

969,820.10

166,038.23

1,135,858.33

-25,868.09

0.00

1,109,990.24

0.00

AMOUNT DUE 1,109,990.24 294,873.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 294,873.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.5 TIME ALLOW: 320

ORIG TIME ALLOW: 320
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 0.330

0.000

201-00000  
 

1.000

L S 

19,135.92000 6,314.850.330

0.00

0010 *Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

2,095.89000 0.000.000

0.00

0015 *Removal of Tree 31.000

0.000

202-00010  
 

31.000

EACH

307.08000 9,519.4831.000

0.00

0020 *Tree Trimming 6.000

0.000

202-00011  
 

6.000

EACH

167.66000 1,005.966.000

0.00

0025 Removal of Inlet 0.000

0.000

202-00019  
 

2.000

EACH

382.27000 0.000.000

0.00

0030 Removal of Manhole 0.000

0.000

202-00021  
 

3.000

EACH

716.39000 0.000.000

0.00

0035 Removal of Slope and Ditch Paving 499.000

0.000

202-00026  
 

499.000

SY  

4.89000 2,440.11499.000

0.00

0040 *Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

2,095.89000 0.000.000

0.00

0045 *Removal of Pipe 137.000

32.000

202-00035  
 

2,000.000

LF  

40.73000 6,883.37169.000

1,303.36

0050 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

230.77000 0.000.000

0.00

0055 *Removal of Delineator 0.000

0.000

202-00090  
 

7.000

EACH

11.03000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Wall 92.000

0.000

202-00155  
 

92.000

LF  

5.02000 461.8492.000

0.00

0065 Removal of Sidewalk 125.000

0.000

202-00200  
 

718.000

SY  

5.87000 733.75125.000

0.00

0070 Removal of Curb and Gutter 371.000

0.000

202-00203  
 

1,631.000

LF  

2.58000 957.18371.000

0.00

0075 Removal of Concrete Pavement 80.000

0.000

202-00210  
 

195.000

SY  

12.00000 960.0080.000

0.00

0080 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

6,031.000

SY  

2.97000 0.000.000

0.00

0085 *Removal of Asphalt Mat (Planing) 2,433.000

0.000

202-00240  
 

5,985.000

SY  

1.29000 3,138.572,433.000

0.00

0090 *Removal of Pavement Marking 2,759.000

0.000

202-00250  
 

3,103.000

SF  

2.76000 7,614.842,759.000

0.00

0095 Removal of Pedestrian Rail 91.000

0.000

202-00420  
 

91.000

LF  

5.07000 461.3791.000

0.00

0100 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

110.30000 220.602.000

0.00

0105 *Removal of Fence 0.000

0.000

202-01000  
 

34.000

LF  

4.69000 0.000.000

0.00

0110 *Removal of Guardrail Type 3 99.000

0.000

202-01130  
 

131.000

LF  

6.29000 622.7199.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

143.39000 286.782.000

0.00

0120 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

5,732.000

CY  

8.55000 0.000.000

0.00

0125 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

12.66000 0.000.000

0.00

0130 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

115.93000 0.000.000

0.00

0135 Backhoe 6.500

-6.000

203-01510  
 

110.000

HOUR

104.61000 52.310.500

-627.66

0140 Dozing 0.000

0.000

203-01550  
 

90.000

HOUR

136.14000 0.000.000

0.00

0145 Front End Loader (Crawler) 0.000

15.500

203-01591  
 

100.000

HOUR

128.24000 1,987.7215.500

1,987.72

0150 Combination Loader 0.000

0.000

203-01594  
 

110.000

HOUR

87.78000 0.000.000

0.00

0155 Potholing 0.000

1.500

203-01597  
 

100.000

HOUR

261.83000 392.751.500

392.75

0160 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

100.000

HOUR

156.06000 0.000.000

0.00

0165 *Structure Excavation 0.000

0.000

206-00000  
 

6,672.000

CY  

8.78000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

226.000

CY  

21.28000 0.000.000

0.00

0175 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

1,073.000

CY  

9.18000 0.000.000

0.00

0180 Filter Material (Class B) 0.000

0.000

206-00520  
 

694.000

CY  

26.77000 0.000.000

0.00

0185 Filter Material (Class C) 0.000

0.000

206-00530  
 

52.000

CY  

48.18000 0.000.000

0.00

0190 Topsoil 0.000

0.000

207-00205  
 

6,634.000

CY  

3.68000 0.000.000

0.00

0195 *Erosion Log (12 Inch) 210.000

0.000

208-00002  
 

4,600.000

LF  

4.19000 879.90210.000

0.00

0200 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

2,000.000

LF  

6.84000 0.000.000

0.00

0205 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

60.000

EACH

14.34000 0.000.000

0.00

0210 *Silt Fence 2,122.000

0.000

208-00020  
 

30,600.000

LF  

0.99000 2,100.782,122.000

0.00

0215 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

2,504.000

LF  

2.10000 0.000.000

0.00

0220 Sediment Basin 0.000

0.000

208-00030  
 

3.000

EACH

1,654.52000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Sediment Trap 0.000

0.000

208-00033  
 

3.000

EACH

1,019.88000 0.000.000

0.00

0230 *Gravel Bag 525.000

0.000

208-00034  
 

755.000

LF  

6.34000 3,328.50525.000

0.00

0235 *Concrete Washout Structure 2.000

2.000

208-00045  
 

6.000

EACH

1,663.26000 6,653.044.000

3,326.52

0240 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

495.000

LF  

6.34000 0.000.000

0.00

0245 *Temporary Slope Drain 245.000

0.000

208-00060  
 

245.000

LF  

13.24000 3,243.80245.000

0.00

0250 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

19.000

EACH

374.86000 1,874.305.000

0.00

0255 *Removal and Disposal of Sediment (Labor) 23.000

0.000

208-00103  
 

79.500

HOUR

44.12000 1,014.7623.000

0.00

0260 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

45.000

HOUR

82.73000 165.462.000

0.00

0265 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

160.000

HOUR

94.56000 0.000.000

0.00

0270 *Removal of Trash 0.000

0.000

208-00107  
 

80.000

HOUR

33.09000 0.000.000

0.00

0275 *Erosion Control Supervisor 62.000

0.000

208-00206  
 

320.000

DAY 

88.24000 5,470.8862.000

0.00



CONTID: C18220         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Temporary Berms 360.000

417.000

208-00300  
 

777.000

LF  

3.96000 3,076.92777.000

1,651.32

0285 Water Control 0.900

0.000

208-00400  
 

1.000

L S 

11,152.94000 10,037.650.900

0.00

0290 Water (Landscaping) 0.000

0.000

209-00100  
 

158.000

MGAL

143.39000 0.000.000

0.00

0295 *Time-Released Water Product 0.000

0.000

209-00200  
 

4,136.000

EACH

8.06000 0.000.000

0.00

0300 *Reset Ground Sign 0.000

0.000

210-00810  
 

12.000

EACH

204.06000 0.000.000

0.00

0305 Dewatering 0.000

0.400

211-03005  
 

1.000

L S 

41,620.15000 16,648.060.400

16,648.06

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

4.900

ACRE

545.99000 0.000.000

0.00

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.600

ACRE

1,321.41000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

3.300

ACRE

2,348.32000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

2.200

ACRE

1,776.96000 0.000.000

0.00

0330 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

7.900

ACRE

501.87000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.600

ACRE

1,654.52000 0.000.000

0.00

0340 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,360.89000 0.000.000

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,260.000

LB  

2.04000 0.000.000

0.00

0350 *Soil Binder 0.000

0.000

213-00100  
 

3.000

ACRE

501.87000 0.000.000

0.00

0355 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

1.000

L S 

4,963.57000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

18.000

EACH

426.87000 0.000.000

0.00

0365 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

9.000

EACH

336.42000 0.000.000

0.00

0370 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

110.000

EACH

42.26000 0.000.000

0.00

0375 *Willow Cuttings 0.000

0.000

214-01015  
 

246.000

EACH

6.86000 0.000.000

0.00

0380 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

900.000

SY  

2.10000 0.000.000

0.00

0385 *Herbicide Treatment 0.000

0.000

217-00020  
 

70.000

HOUR

77.21000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Wildlife Biologist 0.000

0.000

240-00000  
 

20.000

HOUR

55.15000 0.000.000

0.00

0395 *Prairie Dog Management 0.000

0.000

240-00100  
 

1.000

L S 

4,941.51000 0.000.000

0.00

0400 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

411.000

TON 

21.32000 0.000.000

0.00

0405 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,915.000

CY  

23.71000 0.000.000

0.00

0410 *Hot Mix Asphalt (Patching) (Asphalt) 26.980

10.050

403-00720  
 

50.000

TON 

146.15000 5,411.9337.030

1,468.81

0415 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

396.88000 0.000.000

0.00

0420 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

2,178.000

TON 

59.73000 0.000.000

0.00

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

1,285.000

TON 

77.76000 0.000.000

0.00

0430 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

97.000

SY  

38.61000 0.000.000

0.00

0435 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

94.000

SY  

60.67000 0.000.000

0.00

0440 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

500.000

SY  

2.57000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

7.000

CY  

146.06000 0.000.000

0.00

0450 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

2,810.000

CY  

45.42000 0.000.000

0.00

0455 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

7.000

CY  

308.84000 0.000.000

0.00

0460 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

372.000

LF  

137.88000 0.000.000

0.00

0470 Concrete Class D 0.000

0.000

601-03000  
 

20.000

CY  

378.41000 0.000.000

0.00

0475 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

235.000

CY  

555.41000 0.000.000

0.00

0480 *Concrete Class D (Wall) 0.000

6.600

601-03050  
 

94.000

CY  

285.23000 1,882.526.600

1,882.52

0485 *Structural Concrete Stain 0.000

0.000

601-40400  
 

128.000

SY  

5.86000 0.000.000

0.00

0490 *Reinforcing Steel 0.000

514.000

602-00000  
 

8,967.000

LB  

0.77000 395.78514.000

395.78

0495 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

635.000

LB  

0.83000 0.000.000

0.00

0500 18 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01185  
 

451.000

LF  

47.93000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 ROADWAY 

0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 16.000

0.000LF  

13.15000 210.4016.000

0.00

0505 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01245  
 

355.000

LF  

59.99000 0.000.000

0.00

0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 312.000

0.000LF  

23.75250 7,410.78312.000

0.00

0510 36 Inch Reinforced Concrete Pipe (Complete In P lace) 50.000

23.000

603-01365  
 

376.000

LF  

88.51000 6,461.2373.000

2,035.73

0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 240.000

-23.000LF  

43.77946 9,500.14217.000

-1,006.93

0515 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 0.000

0.000

603-02185  
 

93.000

LF  

65.28000 0.000.000

0.00

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

47.000

LF  

102.30000 0.000.000

0.00

0525 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02365  
 

198.000

LF  

101.86000 0.000.000

0.00

0530 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,739.71000 0.000.000

0.00

0535 30x19 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05124  
 

1.000

EACH

1,936.31000 0.000.000

0.00

0540 45x29 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05136  
 

2.000

EACH

1,959.17000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0545 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

4,792.01000 0.000.000

0.00

0550 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

4.000

EACH

4,819.59000 0.000.000

0.00

0555 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

2.000

EACH

5,260.80000 0.000.000

0.00

0560 *Outlet Structure 0.000

0.000

604-20000  
 

1.000

EACH

10,395.33000 0.000.000

0.00

0565 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

3.000

EACH

3,711.75000 0.000.000

0.00

0570 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

3.000

EACH

3,374.58000 0.000.000

0.00

0575 Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

1.000

EACH

3,944.91000 3,944.911.000

3,944.91

0580 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

2.000

EACH

4,274.36000 4,274.361.000

0.00

0585 *Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

7,466.83000 0.000.000

0.00

0590 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

309.000

LF  

12.53000 0.000.000

0.00

0595 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

244.000

LF  

16.66000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0600 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

761.08000 0.000.000

0.00

0605 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,147.14000 0.000.000

0.00

0610 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

766.60000 0.000.000

0.00

0615 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,007.49000 0.000.000

0.00

0620 *Fence (Plastic) 602.000

0.000

607-11525  
 

1,300.000

LF  

4.03000 2,426.06602.000

0.00

0625 *Concrete Sidewalk 0.000

0.000

608-00000  
 

1,037.000

SY  

28.68000 0.000.000

0.00

0630 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

749.000

SY  

30.44000 0.000.000

0.00

0635 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

24.000

SY  

98.72000 0.000.000

0.00

0640 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

52.000

LF  

12.13000 0.000.000

0.00

0645 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

1,320.000

LF  

14.56000 0.000.000

0.00

0650 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

19.000

LF  

19.30000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0655 *Gutter (Special) 0.000

0.000

609-23000  
 

52.000

LF  

16.77000 0.000.000

0.00

0660 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

156.000

LF  

23.16000 0.000.000

0.00

0665 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

100.000

SF  

8.82000 0.000.000

0.00

0670 *Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

27.58000 0.000.000

0.00

0675 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

5.52000 0.000.000

0.00

0680 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

150.000

LF  

28.68000 0.000.000

0.00

0685 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,172.27000 0.000.000

0.00

0690 *Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

945.28000 0.000.000

0.00

0695 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

15.000

EACH

330.90000 0.000.000

0.00

0700 24 Inch Automatic Drain Gate 0.000

0.000

615-10024  
 

1.000

EACH

2,206.03000 0.000.000

0.00

0705 36 Inch Automatic Drain Gate 0.000

0.000

615-10036  
 

1.000

EACH

3,309.05000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0710 *60 Inch Welded Steel Pipe 0.000

0.000

619-10600  
 

686.000

LF  

749.28000 0.000.000

0.00

0715 *60 Inch Internal Joint Seals 0.000

0.000

619-30000  
 

6.000

EACH

2,095.89000 0.000.000

0.00

0720 *6 Inch Blow Off Valve and Vault 0.000

0.000

619-73050  
 

1.000

EACH

13,099.34000 0.000.000

0.00

0725 *6 Inch Air Valve Access Manhole Assembly 0.000

0.000

619-73051  
 

2.000

EACH

20,434.97000 0.000.000

0.00

0730 6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

1,721.59000 0.000.000

0.00

0735 *Construction Surveying 0.061

0.000

625-00000  
 

1.000

L S 

38,478.71000 2,347.200.061

0.00

0740 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

215,100.77000 107,550.390.500

0.00

0745 Public Information Services 0.400

0.400

626-01000  
 

1.000

L S 

8,563.72000 6,850.980.800

3,425.49

0750 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

238.000

GAL 

73.90000 0.000.000

0.00

0755 *Pavement Marking Paint (Low VOC Solvent Base) 32.000

0.000

627-00012  
 

205.000

GAL 

38.61000 1,235.5232.000

0.00

0760 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

295.000

SF  

13.24000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 08/17/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0765 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

6.000

EACH

110.30000 0.000.000

0.00

0770 *Flagging 504.000

3.000

630-00000  
 

2,000.000

HOUR

22.06000 11,184.42507.000

66.18

0775 *Uniformed Traffic Control 21.000

0.000

630-00003  
 

196.000

HOUR

71.70000 1,505.7021.000

0.00

0780 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

3,309.05000 3,309.051.000

0.00

0785 *Traffic Control Inspection 46.000

6.000

630-00007  
 

137.000

DAY 

104.79000 5,449.0852.000

628.74

0790 *Traffic Control Management 49.000

1.000

630-00012  
 

342.000

DAY 

485.33000 24,266.5050.000

485.33

0795 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

661.81000 661.811.000

0.00

0800 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

220.60000 0.000.000

0.00

0805 *Construction Traffic Sign (Panel Size A) 34.500

0.000

630-80341  
 

138.000

EACH

38.61000 1,332.0534.500

0.00

0810 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

24.000

EACH

110.30000 1,323.6012.000

0.00

0815 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

10.000

EACH

165.45000 0.000.000

0.00
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0820 *Construction Traffic Sign (Special) 96.150

0.000

630-80344  
 

199.000

SF  

18.75000 1,802.8196.150

0.00

0825 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

9.000

EACH

8,824.13000 22,060.332.500

0.00

0830 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

63.97000 0.000.000

0.00

0835 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

10.000

EACH

66.18000 0.000.000

0.00

0840 Concrete Barrier (Temporary) 365.000

0.000

630-80370  
 

1,790.000

LF  

19.03000 6,945.95365.000

0.00

0845 *Traffic Cone 100.000

0.000

630-80380  
 

200.000

EACH

17.65000 1,765.00100.000

0.00

0850 *Tubular Marker 15.500

0.000

630-80384  
 

50.000

EACH

66.18000 1,025.7915.500

0.00

0855 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

8.000

EACH

2,134.52000 1,067.260.500

0.00

0860 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

27,575.40000 27,575.401.000

0.00

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0870 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,600.000

F A 

1.00000 0.000.000

0.00

0880 F/A Fuel Cost Adjustment 19.490

-27.470

700-70016  
 

75,000.000

F A 

1.00000 -7.98-7.980

-27.47

0885 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

38,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

5,760.000

HOUR

1.00000 0.000.000

0.00

0895 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0900 F/A Noise Monitoring and Mitigation 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0905 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0910 F/A Adjust Utilities 0.000

0.000

700-70060  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0925 *F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0930 F/A DRB Standing Committee 3,075.000

0.000

700-70594  
 

10,000.000

F A 

1.00000 3,075.003,075.000

0.00

1090 *Added Item (Dollar)/ Removal of Tree (Special) / 
CO#003/ MCR line 002

2,120.000

-2,120.000

900-00006  
 

2,120.000

DOL 

1.00000 0.000.000

-2,120.00

1100 Added Item (Dollar)/ Century Link Delay Costs 0.000

15,471.820

900-00006  
 

15,471.820

DOL 

1.00000 15,471.8215,471.820

15,471.82

1105 Storm Drain Inlet Protection Dandy Bag Inlet 
Protection/ CMO# 006

0.000

0.000

208-00050  
 

0.000

EACH

272.91000 0.000.000

0.00

1110 Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

89.68000 0.000.000

0.00

1115 Health and Safety Officer 87.500

15.000

250-00110  
 

102.500

HOUR

106.50000 10,916.25102.500

1,597.50

1120 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 
Tree (Special)

0.000

2,438.000

900-00006  
 

2,438.000

DOL 

1.00000 2,438.002,438.000

2,438.00

1125 Added Item (Hour)/ Water Jet and Vacuum 15 Inch  RCP 0.000

4.000

900-00010  
 

4.000

HOUR

235.75000 943.004.000

943.00

1130 Added Item (Hour)/ CCTV 15 Inch RCP 0.000

4.000

900-00010  
 

4.000

HOUR

189.75000 759.004.000

759.00

1135 Added Item (Hour)/ Asbestos Project Designer (A PD) 80.500

15.500

900-00010  
 

96.000

HOUR

106.50000 10,224.0096.000

1,650.75

1140 Added Item (Hour)/ Asbestos Inspector (AI) 145.000

35.000

900-00010  
 

180.000

HOUR

106.50000 19,170.00180.000

3,727.50
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1145 Added Item (Dollar)/ Materials Price Adjustment 0.000

-74.230

900-00006  
 

0.000

DOL 

1.00000 -74.23-74.230

-74.23

1150 F/A Asbestos Abatement Work 0.000

177,990.710

700-70495  
 

177,990.710

F A 

1.00000 177,990.71177,990.710

177,990.71

1155 F/A Emergency Repair Bear Creek Trail Maintenan ce 0.000

6,583.480

700-70032  
 

6,583.480

F A 

1.00000 6,583.486,583.480

6,583.48

1200 Const Surveying (Hour) 0.000

2.000

625-00001  
 

2.000

HOUR

100.00000 200.002.000

200.00

CAT 617,414.24247,148.694,242,417.13CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-16-YR 

0935 *Removal of Bridge 0.400

0.000

202-00400  
 

1.000

EACH

129,492.70000 51,797.080.400

0.00

0940 *Structure Excavation 0.000

455.000

206-00000  
 

1,138.000

CY  

8.78000 3,994.90455.000

3,994.90

0945 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

48.000

CY  

91.18000 0.000.000

0.00

0950 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

561.000

CY  

21.28000 0.000.000

0.00

0955 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

89.000

CY  

9.18000 0.000.000

0.00

0960 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

561.000

CY  

28.39000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0965 *Shoring (Area 1) 0.000

1.000

206-01781  
 

1.000

L S 

5,815.61000 5,815.611.000

5,815.61

0970 *Shoring (Area 2) 0.000

1.000

206-01782  
 

1.000

L S 

4,541.62000 4,541.621.000

4,541.62

0975 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

5,815.61000 0.000.000

0.00

0980 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

4,723.62000 0.000.000

0.00

0985 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

256.000

TON 

139.42000 0.000.000

0.00

0990 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

5.000

SY  

72.40000 0.000.000

0.00

0995 *Drilled Caisson (30 Inch) 468.120

0.000

503-00030  
 

2,686.000

LF  

161.27000 75,493.71468.120

0.00

1000 *Drilled Caisson (42 Inch) 385.000

0.000

503-00042  
 

1,218.000

LF  

210.42000 81,011.70385.000

0.00

1005 *Drilled Caisson (48 Inch) 78.000

0.000

503-00048  
 

234.000

LF  

285.54000 22,272.1278.000

0.00

1010 Precast Panel Facing 0.000

781.000

504-04420  
 

5,928.000

SF  

28.93000 22,594.33781.000

22,594.33

1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 2,156.489

-781.000SF  

23.14533 31,836.151,375.489

-18,076.50
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:14

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1015 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,550.000

SY  

15.09000 0.000.000

0.00

1020 *Concrete Class D (Bridge) 17.100

28.700

601-03040  
 

967.000

CY  

463.92000 21,247.5445.800

13,314.50

1025 *Concrete Class D (Wall) 0.000

7.600

601-03050  
 

63.000

CY  

285.23000 2,167.757.600

2,167.75

1030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,721.000

SY  

5.86000 0.000.000

0.00

1035 *Reinforcing Steel 8,961.000

2,427.000

602-00000  
 

37,928.000

LB  

0.77000 8,768.7611,388.000

1,868.79

1040 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

157,634.000

LB  

0.83000 0.000.000

0.00

1045 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

834.000

LF  

106.85000 0.000.000

0.00

1050 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

392.000

LF  

27.69000 0.000.000

0.00

1055 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

784.000

LF  

5.52000 0.000.000

0.00

1060 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

392.000

LF  

6.62000 0.000.000

0.00

1065 *Prestressed Concrete Box (Depth 32" Through 48 ") 0.000

0.000

618-01994  
 

7,791.000

SF  

63.12000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 3,043.430

0.000SF  

38.47000 117,080.753,043.430

0.00

1070 *Shotcrete 0.000

98.000

641-10000  
 

245.000

SY  

195.36000 19,145.2898.000

19,145.28

CAT 467,767.3055,366.282,463,885.72CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

27,667.26000 27,667.261.000

0.00

1080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,873.23000 18,873.231.000

0.00

1085 Sanitary Facility 1.000

1.000

620-00020  
 

2.000

EACH

2,068.15000 4,136.302.000

2,068.15

CAT 50,676.792,068.1550,676.79CURRENT AMT0450 $ $ $

$ 1,135,858.33304,583.12$6,756,979.64$CURRENT AMTPROJECT TOTAL


